
Town of Norfolk 
Department of Public Works 

33 Medway Branch Road 
Norfolk Massachusetts 

                                                                                                                                                                                                       
                   

Notice to Residents 

Lake Street Drainage and Paving Project Update 

September 16, 2020 

The Town of Norfolk DPW, is pleased to inform you that construction has started on the gravel section of Lake Street. 
The length of this project may be affected by severe weather and other economic or supply factors we are currently 
facing. We will notify you to changes in the project phasing if they arise. 

Throughout this project police details will be present to assist with local vehicle and pedestrian traffic. There also may be 
times when the road needs to be closed to through traffic to allow for safe construction practices. We will make every 
effort to notify you before road closures occur. 

Project information can be found on the Town of Norfolk website: https://norfolk.ma.us/departments/public-works/   

Like and follow us at the Norfolk DPW Facebook page: Norfolk MA Department of Public Works 

The project will be phased as follows;  

1.) Roadway Layout - April: In order to ensure that the project is constructed in accordance with the plans 

of record as approved by the Norfolk Conservation Commission, the roadway centerline and edge lines 

will be surveyed and staked in the field - Complete 

 2.) Erosion Control - April: Silt sock will be installed at environmentally sensitive locations as identified on 

the plans of record - Complete 

3.) Roadway Grading – Week of May 18th: Equipment will be brought on site to level and grade the roadway. This work 
will be done to ensure that the grades are set for the base course of asphalt and for drainage. As the grading work 
begins, equipment may be in different locations on the street blocking normal traffic flow. We ask that you leave your 
driveways in a direction away from the equipment. - Complete 

4.) Roadway Paving – Week of May 18th/ 25th: Once the grading has been completed, the base course of Hot-Mix 
Asphalt will be placed on the gravel roadway. We ask that you limit the amount of travel during the placement of 
asphalt and to please exit your driveways in a direction away from the equipment. - Complete 

5.) Drainage and Shoulder Work – August: Drainage, headwall and shoulder work will commence once 

paving has been completed and the surface has had time to stabilize.  - Complete 



6.) Guardrail Installation – September 8th: We are planning to let the paved roadway settle for a while 

before the final course of Hot-Mix Asphalt is applied. During this time steel guard rail will be installed at 

various locations, as shown on the plan of record. - Complete 

7.) Final Roadway Paving (Medway Street to Main Street) –Week of September 28th A layer of tack coat 

will be placed immediately prior to the placement of the asphalt. This tack coat can be very difficult to 

remove if it happens to get splashed onto your vehicle. Avoid driving on the tack coat when at all possible. 

Once the tack coat has been placed, Hot-Mix Asphalt will be placed on the entire roadway. We ask again 

that you limit the amount of travel required during the placement of asphalt and exit your driveways in a 

direction away from the equipment. 

8.) Completion –October: Signage will be installed, final grading and landscaping (where applicable) 

driveway aprons checked and other miscellaneous tasks finished to complete the project.  

If you have any questions or comments in regards to this notice or in regards to the project in general, feel 

free to contact me at blariviere@norfolk.ma.us 

Thank you for your ongoing patience and cooperation during this project.  

 

 


